Completed Activities

The works that have been completed on site during this period include:

- The foul water chamber FW02 has been completed and backfilled.
- The upper slab has had the steel reinforcement installed ready for the concrete slab to be poured.
- 8 number steels installed within the chimneys ground to first floor which will continue to the roof of the library.
- Waterproofing to the upper slab has been completed.
- Insulation and waterproofing to the upper floor ring beams.
- Completion of steel reinforcement to the ring beams.
- The walls to the lower ground floor service void have now been poured.

Commenced Activities

The activities that have commenced on site during this period consist of:

- Remainder of foul water drainage which will be completed in this period.
- Formwork to the upper slab which will be complete prior to the concrete slab pour.
- Soak away works have commenced.
- Waterproofing to reinforced concrete walls to the lower ground floor service void.
- Continued regular brick deliveries.

Works due to Commence

There are a number of activities that are due to commence over the next period including:

- Bricklayers to commence, initially they will build the sample wall then move onto the substructure brickwork.
- Concrete pour to upper slab.
- Remaining steels to east elevation chimneys to be installed.
- Further brick and material deliveries to be made to allow commencement and continuation of brickwork activities.
- Commence reinforced concrete walls to rear elevation.
THE NEXT NEWSLETTER WILL BE ISSUED MARCH 2019