Completed Activities

The works that have been completed on site during this period include:

- Remainder of foul water drainage has been completed.
- Formwork to the upper slab has been completed along with the upper slab.
- Waterproofing to reinforced concrete walls to the lower ground floor service void.
- All of the external brickwork has been completed up to the damp proof course.
- Services linking plant room A & B are now complete.
- Grid line one has been backfilled against the new retaining wall.
- Brick chamber built for data services.
- All steels to external chimneys up to first floor have been installed.
- Laying of insulated heating pipe up to Masters garden within the site area.

Commenced Activities

The activities that have commenced on site during this period consist of:

- Commence reinforced concrete walls to rear elevation.
- Bricklayers have commenced the internal brickwork.
- Attenuation tank on grid line six has commenced.
- Completion of laying of insulated heating pipe to the new boiler house through the Masters garden.

Works due to Commence

There are a number of activities that are due to commence over the next period including:

- Service trench from north end of library to Chesterton lane boundary.
- Installation of scaffolding for internal work.
- Building of the archive walls.
- Further brick and material deliveries to be made to allow commencement and continuation of brickwork activities.
- Steels to gridlines G2 and J4 to be installed.
THE NEXT NEWSLETTER WILL BE ISSUED APRIL 2019